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1.  Purpose: provide funding for the following: 

(a) BAE proposal DM-148-04 dated 11 Jun 2004 and updated quote dated 28 Jul 2004, PIN diodes for 
AFTAC per requisition JC04-01, (CLIN 2002, $195,645)  

(b) SOW 04-09 calibrate NETASYS control equipment on the Cobra Dane radar IAW BAE proposal DM-
087-04 dated 2 Mar 2004 (CLIN 2004AB, $30,121) 

(c) SOW 04-15 remove, paint and refurbish Radome on SKR-1, S/N 01GR01, IAW BAE proposal DM-
171-04 dated 12 Jul 2004 (CLIN 2005, $54,525) 

 
2. Section B:  Remove and replace pages B-9, B-10 and B-11 and replace with attached replacement pages B-9, B-
10 and B-11.  
 
 Changes are as follows: 
  CLIN 2002       is changed      FROM  $  4,818,947    TO  $  5,014,592, an increase of $195,645 
  CLIN 2004AB is changed      FROM  $     845,017    TO  $     875,138, an increase of $  30,121 
  CLIN 2005       is changed      FROM  $     474,559    TO  $     529,084, an increase of $  54,525 
 
  CLIN 2004AB is not fully funded.  Available funding is $865,452. 
 
3.  Section F:  Remove page F-7 and replace with revised page F-7. 
     
4.   Section G:  Remove page G-1i (5)(c) and replace with revised pages G-1i (5)(c). Contract funding is changed 
FROM $52,809,030 TO $53,089,321, an increase of $280,291.   
 
5.  Changes are annotated by a vertical black line in the right-hand margin. 
 
6.   Summary for the Payment Office  (DFARS 243.171)  
 

CLIN TYPE Purchase Request #
CLIN       

FROM  
         

CHANGE   CLIN TO   
2002 CR F2IRSP42032500 $4,818,947 $195,645 $5,014,592 

       
2004AB CPFF F2IRSP41110200 $835,331 $30,121 $865,452 

       
       

2005 FPIF F2IRSP42050500 $474,559 $54,525 $529,084 
        
    TOTAL   $280,291   

 
RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable  
adjustment, the contractor hereby releases the Government from any liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification.



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE
 AMOUNT 
2001 DEPOT SUPPORT – FY 2004  12 MO    $ 11,362       $ 136,344 
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
2002 MATERIAL ACQUISITION – FY 2004             1   JO   N/A                    $5,014,592 (EST) 
 The contractor shall acquire materials 
 IAW SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $5,014,592. 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
2003 COMPONENT REPAIR/FABRICATION – FY 2004 
 The contractor shall repair or fabricate components 
 IAW SOW paragraph 3.3. 
 
2003AA IN-HOUSE COMPONENT REPAIR – FY 2004 1 JO  N/A             $ 584,709 * 
 The contractor shall perform component repair 
 IAW SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $* 
 FIXED FEE $* 
 ESTIMATED CPFF $* 
 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
2003AB VENDOR COMPONENT REPAIR – FY 2004 1 JO      N/A      $1, 123,379 (EST) 
 The contractor shall perform component repairs 
 IAW SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
 
 FOB:  ORIGIN PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY   UNIT UNIT PRICE AMOUNT 
 
2003AC FABRICATION OF COMPONENTS – FY 2004 1 JO       N/A         $  318,526 * 
 The contractor shall fabricate items IAW 
 SOW paragraph 3.3.3. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $* 
 FIXED FEE $ * 
 ESTIMATED CPFF $* 
 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
2004 ENGINEERING /TECHNICAL SUPPORT – FY 2004 
 The contractor shall provide support IAW 
 SOW paragraph 3.4. 
 
 FOB:  DESTINATION PQA/INSP SITE: DESTINATION 
 ACCEPTANCE:  DESTINATION 
 
2004AA ENGINEERING & TECHNICAL SUPPORT –FY 2004 1 JO       N/A         $  262,717 * 
 The contractor shall provide support IAW 
  SOW paragraphs 3.3.4 and 3.4.3. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $* 
 FIXED FEE $ * 
 ESTIMATED CPFF $ * 
 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
 
2004AB ENGINEERING FIELD SUPPORT –FY 2004 1 JO       N/A       $  875,138 * 
 The contractor shall provide field support 
 IAW SOW paragraph 3.4.1. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $* 
 FIXED FEE $ * 
 ESTIMATED CPFF $ * 
 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
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PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE
 AMOUNT 
2004AC ENGINEERING INVESTIGATIONS – FY 2004 1 JO      N/A   $      TBN         * 
 The contractor shall perform engineering 
 investigations IAW SOW paragraph 3.4.2 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST $ _______* 
 FIXED FEE $ _______* 
 ESTIMATED CPFF $ _______* 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
 
2005 FIELD OVERHAULS – FY 2004                           1 JO       N/A $  529,084 * 
 The contractor shall perform systems 
 overhauls IAW SOW paragraph 3.5. 
 (Fixed Price Incentive Fee) 
 
 TARGET COST  $  * 
 TARGET PROFIT $  * 
 TARGET PRICE $  * 
 CEILING PRICE $  ** 
 FOB: DESTINATION 
 PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION 
 
2006 COMMERCIAL TRANSPORTATION – FY 2004 1 JO      N/A          $ 150,000 (EST) 
 The contractor shall use commercial 
 transportation IAW SOW paragraph 3.7. 
 (Excluding support under paragraph 3.6.) 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $150,000. 
 FOB:  DESTINATION 
 PQA/INSP SITE: DESTINATION   
 ACCEPTANCE: DESTINATION  
 
2007 REIMBURSABLE TRAVEL & PER DIEM – FY 2004 1 JO      N/A    $  787,327  
 The contractor shall provide travel in connection 
 with the performance of the SOW IAW the Joint 
 travel regulations (JTR) per diem schedule. 
 (Excluding support under paragraph 3.6.) 
 (Cost Reimbursement) 
 FOB:  DESTINATION 
 PQA/INSP SITE: DESTINATION   
 ACCEPTANCE: DESTINATION 
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2 – 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2001  Depot Support 12 MO  1Oct 2003-30 Sep 2004 
2002  Material Acquisition    
 P00071 536B MOTR Servo Controllers 2 EA WSMR 22 Jun 2004 
 P00074 Klystron tubes, p/n VKC8342 2 EA 45SW 1 Oct 2004 
 P00079 DVME Circuit Cards 16 EA NAWC-WD 6 May 2004 
 P00083 101680-1 Error Signal Sampler 1 EA  5 Aug 2004 
 P00084 Fiber optic transmitter  1 EA  NAWC-WD 15 Dec 2004 
 P00084 Fiber optic receiver 1 EA NAWC-WD 15 Dec 2004 
 P00085 Spare Parts for W140-1-100 Slip 

Ring Assembly 
1 JOB DLR 17 May 2004 

 P00088 Bearing & seal kit 1 kit SMC 1 Jul 2004 
 P00088 Optical units, P/N 2906-9 2 EA UTTR 1 Oct 2004 
 P00088 Klystron Tubes 2 EA 45 SW 1 Feb 2005 
 P00093 Radar Data Processing Systems 4 EA YPG 11 Aug 2004 
 P00097 VKC8313 tube 1EA 30SW 1 Apr 2005 
 P00097 MVSR-8302 Stalo Assembly 2 EA ROK 1 Dec 2004 
 P00099 Van refurbishment 1 EA  12 Dec 2004 
 P00099 VTC 57625A CCTWT 1 EA  12 Mar 2005 
 P00100 FPW-6 Overhaul 1 EA NASA 1 Oct 2004 
 P00100 RSX CPU 1 EA WSMR 1 Oct 2004 
 P00102 PIN Diodes 1 LOT AFTAC 4 Mar 2005| 

      
      
      
      
      
      
      
2003  Component Repair/Fabrication   1Oct 2003- 30 Sep 2004 

2003AA  In-House Component Repair    
      
      
      
      
      
      
      
      
      
      
    F08650-01-

C0066/P00102 
 

    Page F-7  
 



 
 

OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    
Total Available  for ACRN 

DA for FY 04  $       582,392.00  
DA  5743400 304 83LE 212M33 010000 56955 35182F 503000 F03000 
  Increase to ACRN DA $280,291.00 
F2IRSP41970100 P00100 52006000 J02737  $        12,357.00   
F2IRSP41940500 P00100 51510000 J02625  $        19,787.00   
F2IRSP42080400 P00101 55048000 J02629  $          2,400.00   
F2IRSP42080400 P00101 55048A00 J02706  $      208,425.00   
F2IRSP42080400 P00101 55048A00 J02629  $        33,000.00   
F2IRSP42080400 P00101 55048B00 J02629  $        26,132.00   
F2IRSP42032500 P00102 55048B00  J02805  $      195,645.00   
F2IRSP42050500 P00102 51710000 J02715  $        52,525.00   
F2IRSP42050500 P00102 51710000 J02651  $          2,000.00   
F2IRSP41110200 P00102 55048B00 J02805  $        30,121.00   
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